
Attachment F

Denali Commission Quarterly
Project Narrative

Project Name: _Heritage Place

Agency: Banner Health Systems Reporting Period: 4/1/05-6/30/05
1. What is the status of the project; include portions completed?

Progress continues on the Clinical software. During this period additional work
has been accomplished in development of the integration of care. Plans have been
set for face-to-face meetings with our Clinical/Financial Partner-Lintech to
finalize HP's go-live timeline for an integrated clinical program.

The carpet/linoleum project is continuing. Sitka Rose was finished in the
Quarter. Quotes.are being developed to replace the carpet in the heavily
trafficked areas with vinyl and to replace the carpet in our living room and
TV rooms.

New Beds with the hi-lo design have been ordered during the quarter. Special
Mattresses have arrived. Beds are expected for delivery in late July.

There were efforts to identify the best approach to providing air conditioning. Quotes
were developed for review of air movement review and balancing.

2. Is the project on schedule; if not, how will this be dealt with?

The clinical/financial software is behind schedule for implementation. However,
the go-live is expected in early September.
It has been decided that replacement of the roof is not necessary at this time.
There is a lot of effort to get all of the projects accomplished or committed by
9/30/05.

3. Is the project on budget; if not, how will this be dealt with?
The project remains on budget for those elements that are committed to. There is still
some uncertainty with regard to all ofthe aspects of hardware/software for the
clinical/financial partnership. Further changes to the scope of the project will be
submitted with this report.

4. Other comments/problems and solutions:
None this quarter
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Heritage Place Capital Improvements

Agency: Banner Health System
Grant #: 06-4-C-4897

Reporting Period: 4-1-05 to 6-30-05

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined

Total project is $930,000 inclusive of $290,000 Denali Commission funds and $640,000
Construction funds for addition

2. The total project expenditures as of the end of the most recent quarter
Construction of addition is complete, funds expended $640,000.
Denali Commission Project had expenditures of$50,878.50 thru the 2ndquarter of2005.

3. The total amount of Denali Commission funds committed to the project
$290,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period
$$50,878.50 The percentage of expenditures to the total budget
17.5 %--(Please note commitments and work totaled an addition 64,000)

5. Project Performance Analysis (use PPA form on page2 of641)
See Attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.
Previously submitted revised schedule on 10/7/04. Heritage Place is submitting a new revised
project list and resource allocation with this report.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Heritage Place Capital Imrprovements

Agency: Banner Health System Reporting Period: 4/1//05 to 6/30/05

Grant #: 06-4-C-4897

Signature: Date:

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

5,869.13 Abandoned Awaiting reimbursement
Clinical Project Hardware

I $ 80,000 I $32,679.74
9/05 Clinical Software data

and Software conversion. Implemented
data submission to CMS on

11/04-working on further
integration of software
modules

Roof Repair I 70,000 I
935.81 19/05 I Planning for Bids in spring,

05

Replace Carpet 20,000 3,253.47 6/04 Completed Phase II-Sitka
Rose

Purchase/Install New Phone 4,000 4,070 12/04 This project is complete.
Switch Great improvement

Facility Cooling 47,000 9/30/05 Did preliminary investigation

Purchase of Beds/Mattresses 54,000 4,070.35 9/1/05 Received mattresses, expect
beds late July

I

290,000
I $35,971.05

Totals:



Attachment I

FINANCIAL REPORT FORM

Name of Grantee:Heritage Place Grant Number: 06-4-C-4897

If submitting as part of a Funds Disbursement Request:
For work activities ending: _6/30/05 (This report incorporates the approved revisions of

BUDGET CATEGORY (ACTIVITY)

Clinical Software/Hardware

Medication Management System*

Roof Repair
New Hi-Lo Beds and Mattresses

Replacement of Facility Carpet

Connectivity--CPGH

Purchase/Install of Phone Sys.

Cooling
PROJECT TOTALS

INTEREST EARNED THIS PERIOD

TOTAL INTEREST EARNED

TOTAL FUNDS
I

FUNDS
APPROVED EXPENDED

THIS PERIOD

$80,000 10,837.10

Signature & Title of Authorized Representative:

70,000

54,000

20,000

15,000

4,000

47,000

290,000

4,070.35

14,907.45 I 50,878.50 108,000

I hereby certify that all of the information provided in this report is true and accurate and that all of the activities outlined in this report
have been in accordance with Grant Agreement.

Grant Progress

Date:

TOTAL FUNDS
I TOTALFUNDSFUNDS ADVANCED ADVANCED

EXPENDED THIS PERIOD

32,679.74 0 0

5,869.13 108,000 108,000
935.81 0 0

4,070.35
3,253.47 I 0 I °

4,070.00



Attachment I
In additionto the informationrequestedabovepleaseprovidea briefnarrativeof all activitiesandworkcompleteddurinq
the reportinqperiodincludingapplicableinspectionandclientserviceinformation.Useadditionalpaperif necessary.

The clinical software continues toward completion. Our developer is working with the software partner to
build the elements of a medical electronic record. The 2ndphase of integration of wireless laptops for
medication administration and documentation has begun. Our staff viewed the new tablet computer that will
work for our nursing staff. It was determined that a site survey was necessary for placement of the wireless
system.

The Sitka Rose Vinyl was installed though billing won't be forthcoming until July.
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